

-2-

4. SCHEME LOGIC FOR EXPANSION TO 600 PLUS OPERATIONS PER ANNUM

Activity	From	To	Remarks
1 <u>Gynae Clinic 12</u>	BRI Phase 1 Building Level 6.	Pratten Building BRI Old Building Courtyard.	Temporary relocation pending completion of purpose built Gynae facilities adjacent to BMH.
2 <u>Short Stay Surgery Ward 6</u>	BRI Phase 1 Building Level 6.	Former Gynae Clinic 12 space when suitably converted.	Ward 6 20 Short Stay Surgery Beds reprovided.
3 <u>Open Cardiac Surgery Ward 5</u>	Existing 20 bed Ward retained and modified.	Former Short Stay Surgery Ward 6 space suitably converted and incorporated into Ward 5 facilities.	Ward 5 Open Cardiac Surgery Ward expanded to provide 28 Surgery and 8 Cardiology Beds.
4 <u>Rationalisation of Short Stay Surgery Theatre Provision</u>	BRI Phase I Building Theatre 2 Level 4.	Day Surgery Entrance Area BRI Phase I Building Level 4 to be converted to form self contained Endoscopy facilities etc.	BRI Phase I Building Theatres 2 and 3 on Level 4 to be used solely for Cardiac Surgery etc.
5 <u>Centralisation of Districts Gynae Facilities</u>	Pratten Building (OPD) Bristol General (OPD+IVF) Bristol General (Beds)	Proposed purpose built accommodation at BMH	Funding/programming implications to be agreed before detailed planning can commence.
6 <u>Further Expansion to 750 Operations pa (say in 1989/90)</u>	Existing 28 bed Ward retained and modified.	Former Short Stay Surgery Ward 6 space reconverted and incorporated into further enlarged Ward 5 facilities.	Open Cardiac Surgery Ward 5 expanded to provide 35 Surgery and 12/15 Cardiology Beds with maximum utilisation of 2 Theatres. Short Stay Surgery Ward 6 would need to be reprovided.